



Nation Integrity Assessment and anti- corruption tracking in Western Balkans and Turkey

February 24, 2015

Project Overview


- **Duration:** 3 Year (1 May 2014 – 1 May 2017)
- **Overall Objectives**
 - To improve understanding of performance of existing anti-corruption mechanisms, as well as anti-corruption progress in EU enlargement countries
 - To mitigate primary corruption risks in the seven EU enlargement countries through research and continuous advocacy
- **Participating partners**
 - :
 - TI chapters in Albania, Bosnia and Herzegovina, Kosovo, Macedonia, Serbia, Turkey; MANS, partner organisation in Montenegro

Project Results

Results - oriented objectives

- Improved ability to monitor anti-corruption progress in enlargement countries - TI research to help the systematic evaluation of accession countries and allow tracking of anti-corruption progress over time
- Help to strengthen co-operation among national actors in the anti-corruption field
- Enhance regional cooperation and exchange of anti-corruption experience among stakeholders across countries

RESEARCH



RESEARCH

National Integrity Assessments

- New pillar on integrity of State-owned enterprises and their links to the public sector
- Additional pillar on Public Prosecutor

Tracking Mechanism

- Monitor the uptake of NIS recommendations
- To use variety of external data to track anti-corruption efforts and measure their impact

Key Outputs

Year 1

- 7 NIS reports
(4 full reports and 3 updates)
- Outreach and stakeholder events at national level
- Methodology for Tracking Mechanism developed
- Policy Positions on key corruption risk areas

Year 2 and 3

- Regional report with comparative findings
- 7 Thematic Regional Workshops
- Advocacy actions
- 7 Tracking reports (end of Year 3, 2017)

Key events/meetings

Year 1

- Project Kick-off meeting
- Advocacy and Communications meeting (Feb. 2015, location TBD)
- Country report launches (June-July 2015)
- Tracking mechanism and MEL meeting (summer 2015)

Year 2 and 3

- Regional report launch (Brussels)
- Regional thematic workshops (each project partner)
- Final evaluation meeting (Istanbul)